

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 June 2026	Team ID	
Project Name	E-commerce Application (ShopEZ)	Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Management	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	
Sprint-1	User Management	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	
Sprint-1	User Management	USN-3	As a user, I can register for the application through Gmail	2	Medium	
Sprint-1	User Management	USN-4	As a user, I can log into the application by entering email & password	1	High	
Sprint-1	Product Catalog	USN-5	As a customer, I can browse products and search or filter items by category.	3	High	
Sprint-1	Shopping Cart	USN-6	As a customer, I can add products to my cart and view my current selections.	3	High	
Sprint-2	User Management	USN-7	As a user, I can register for the application through Facebook	2	Low	
Sprint-2	Product Catalog	USN-8	As a customer, I can view detailed product info and read customer reviews.	2	Medium	
Sprint-2	Order & Checkout	USN-9	As a customer, I can place orders and complete secure checkout.	3	High	
Sprint-2	Admin Console	USN-10	As an administrator, I can manage products, track inventory, and view basic analytics.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	4 Days	09 Jun 2026	13 Jun 2026	12	13 Jun 2026
Sprint-2	12	4 Days	14 Jun 2026	18 Jun 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \textit{sprint duration} / \textit{velocity} = 20 / 10 = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.